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ESTIMATE RUN 11/14/2001

ESTIMATE SUMMARY 09:10:35

CONTID: C11990         ESTIMATE NO: 0006 PROG 1999

PCN: 11990-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

JCT SH 71 EAST FY 00 PERCENT TIME:

PROJECT NO: STA 0362-019                  

JCT SH 71 EAST FY00

NAME OF ROAD: SH 36

PROJECT COUNTIES: WASHINGTON

CONTRACTOR:

LAFARGE dba WESTERN MOBILE NORTHERN PAY PERIOD ENDING 11/14/2001 DATE TIME STARTED 04/30/2001

1800 NO. TAFT HILL ROAD DATE LET 11/16/2000 DATE WORK BEGAN

 DATE AWARDED 12/06/2000 DATE TIME STOPPED 10/26/2001

 DATE CONTRACT EXECUTED 12/28/2000 DATE ACCEPTED 10/26/2001

FT. COLLINS CO 80521     970/407-3600 DATE NOTICE TO PROCEED 04/30/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,390,696.97 PARTICIPATING $ $ 399,104.26

AWARD PROJECT AMT: 5,330,589.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,986.57

SECURITIES ENCUMBERED 5,986.57

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

99.91%

4,863.93

399,104.26

399,104.26

399,104.26

$

$

$

$

5,385,833.04

0.00

5,385,833.04

0.00

5,385,833.04

-77,000.00

77,000.00

5,385,833.04

0.00

AMOUNT DUE 5,385,833.04 399,104.26

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 399,104.26

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

112.0 TIME ALLOW: 112

ORIG TIME ALLOW: 110
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PCN: 11990-BID    ESTIMATE RUN 11/14/2001

PROJECT: STA 0362-019                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 10,958.000

0.000

202-00240  
 

10,958.000

SY  

4.05000 44,379.9010,958.000

0.00

0010 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 7,687.000

0.000

203-00060  
 

7,687.000

CY  

8.50000 65,339.507,687.000

0.00

0015 BLADING 92.000

8.000

203-01500  
 

100.000

HOUR

80.00000 8,000.00100.000

640.00

0020 *EROSION BALES 0.000

18.000

208-00010  
 

18.000

EACH

15.00000 270.0018.000

270.00

0025 *SEEDING (NATIVE) 0.000

5.000

212-00006  
 

5.000

ACRE

600.00000 3,000.005.000

3,000.00

0030 *MULCHING (WEED FREE HAY) 0.000

4.100

213-00002  
 

4.100

ACRE

400.00000 1,640.004.100

1,640.00

0035 *MULCH TACKIFIER 0.000

600.000

213-00061  
 

600.000

LB  

2.00000 1,200.00600.000

1,200.00

0036 SOIL RETEN BLANKET (STRAW) MCR NO. 1, LINE NO. 7 0.000

4,245.000

216-00039  
 

4,245.000

SY  

3.25000 13,796.254,245.000

13,796.25

0040 *HERBICIDE TREATMENT 82,000.000

0.000

217-00000  
 

82,000.000

SY  

0.06000 4,920.0082,000.000

0.00

0045 AGGREGATE BASE COURSE (CLASS 7) 425.000

0.000

304-07005  
 

425.000

CY  

26.00000 11,050.00425.000

0.00

0050 AGGREGATE BASE COURSE (SPECIAL) 7,300.000

0.000

304-09000  
 

7,300.000

CY  

17.00000 124,100.007,300.000

0.00
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PCN: 11990-BID    ESTIMATE RUN 11/14/2001

PROJECT: STA 0362-019                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 504.670

12.970

403-00720  
 

517.640

TON 

100.00000 51,764.00517.640

1,297.00

0060 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-22) 54,104.860

0.000

403-33811  
 

54,104.860

TON 

38.00000 2,055,984.6854,104.860

0.00

0061 HBP (GR S) (ASPH) (96) (PG 58-28) CMO NO. 4 995.230

0.000

403-34352  
 

995.230

TON 

38.00000 37,818.74995.230

0.00

0062 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR OVERWEIGHT 
TRUCK

-20.000

0.000

900-00006  
 

-20.000

DOL 

1.00000 -20.00-20.000

0.00

0065 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 42,387.250

0.000

403-33851  
 

42,387.250

TON 

42.00000 1,780,264.5042,387.250

0.00

0066 *GEOTEXTILE (PAVING) 1,468.000

0.000

420-00500  
 

1,468.000

SY  

8.90000 13,065.201,468.000

0.00

0070 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

1,750.000

606-00301  
 

1,750.000

LF  

12.50000 21,875.001,750.000

21,875.00

0075 *TRANSITION TYPE 3G 0.000

20.000

606-01370  
 

20.000

EACH

850.00000 17,000.0020.000

17,000.00

0080 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

20.000

606-02001  
 

20.000

EACH

1,260.00000 25,200.0020.000

25,200.00

0085 *DELINEATOR (FLEXIBLE) (TYPE I) 0.000

72.000

612-00041  
 

72.000

EACH

30.00000 2,160.0072.000

2,160.00

0090 *DELINEATOR (FLEXIBLE) (TYPE II) 0.000

28.000

612-00042  
 

28.000

EACH

30.00000 840.0028.000

840.00
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PCN: 11990-BID    ESTIMATE RUN 11/14/2001

PROJECT: STA 0362-019                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0095 *DELINEATOR (FLEXIBLE) (TYPE III) 0.000

9.000

612-00043  
 

9.000

EACH

30.00000 270.009.000

270.00

0100 *SIGN PANEL (CLASS I) 0.000

95.000

614-00011  
 

95.000

SF  

21.00000 1,995.0095.000

1,995.00

0105 *SIGN PANEL (CLASS II) 0.000

194.000

614-00012  
 

194.000

SF  

21.00000 4,074.00194.000

4,074.00

0110 *SIGN PANEL (CLASS III) 0.000

99.000

614-00013  
 

99.000

SF  

21.00000 2,079.0099.000

2,079.00

0115 *STEEL SIGN POST (2 INCH ROUND) 0.000

40.000

614-01502  
 

40.000

LF  

26.00000 1,040.0040.000

1,040.00

0120 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

277.000

614-01552  
 

277.000

LF  

37.00000 10,249.00277.000

10,249.00

0125 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 0.000

22.000

614-01582  
 

22.000

LF  

53.00000 1,166.0022.000

1,166.00

0130 *RUMBLE STRIP (GRINDING) 0.000

127,301.000

614-80387  
 

127,301.000

LF  

0.15000 19,095.15127,301.000

19,095.15

0135 *CONSTRUCTION SURVEYING 0.750

0.250

625-00000  
 

1.000

L S 

15,000.00000 15,000.001.000

3,750.00

0140 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

252,500.00000 252,500.001.000

0.00

0145 *EPOXY PAVEMENT MARKING 0.000

777.000

627-00005  
 

777.000

GAL 

55.00000 42,735.00777.000

42,735.00
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PCN: 11990-BID    ESTIMATE RUN 11/14/2001

PROJECT: STA 0362-019                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 0.000

321.000

627-30205  
 

321.000

SF  

20.00000 6,420.00321.000

6,420.00

0155 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 0.000

138.000

627-30210  
 

138.000

SF  

10.50000 1,449.00138.000

1,449.00

0160 *MONUMENT BOX 0.000

2.000

629-01050  
 

2.000

EACH

400.00000 800.002.000

800.00

0165 *FLAGGING 3,611.000

685.000

630-00000  
 

4,296.000

HOUR

15.00000 64,440.004,296.000

10,275.00

0170 *TRAFFIC CONTROL SUPERVISOR 82.000

22.000

630-00002  
 

104.000

DAY 

300.00000 31,200.00104.000

6,600.00

0175 *TRAFFIC CONTROL INSPECTION 63.000

12.000

630-00007  
 

75.000

DAY 

85.00000 6,375.0075.000

1,020.00

0180 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 7.200

0.800

630-80341  
 

8.000

EACH

105.00000 840.008.000

84.00

0185 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 82.800

15.200

630-80342  
 

98.000

EACH

126.00000 12,348.0098.000

1,915.20

0190 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.600

1.400

630-80343  
 

14.000

EACH

147.00000 2,058.0014.000

205.80

0195 *PORTABLE MESSAGE SIGN PANEL 1.800

0.200

630-80355  
 

2.000

EACH

5,250.00000 10,500.002.000

1,050.00

0200 *DRUM CHANNELIZING DEVICE 87.300

9.700

630-80360  
 

97.000

EACH

45.00000 4,365.0097.000

436.50
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PCN: 11990-BID    ESTIMATE RUN 11/14/2001

PROJECT: STA 0362-019                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 
DELETED BY 105

0.000

0.000

630-80363  
 

0.000

EACH

105.00000 0.000.000

0.00

0210 *CONCRETE BARRIER (TEMPORARY) 1,458.000

162.000

630-80370  
 

1,620.000

LF  

18.00000 29,160.001,620.000

2,916.00

0215 *TRAFFIC CONE 74.700

8.300

630-80380  
 

83.000

EACH

13.00000 1,079.0083.000

107.90

0220 *MOBILE PAVEMENT MARKING ZONE 0.000

1.000

630-80510  
 

1.000

L S 

3,200.00000 3,200.001.000

3,200.00

0225 *TRAFFIC SIGNAL (TEMPORARY) 1.000

0.000

630-86800  
 

1.000

L S 

50,000.00000 50,000.001.000

0.00

0230 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0235 F/A ASPHALT PAVEMENT INCENTIVE 0.000

19,884.000

700-70012  
 

19,884.000

F A 

1.00000 19,884.0019,884.000

19,884.00

0240 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0245 F/A OJT PILOT 0.000

0.000

700-70022  
 

4,516.800

F A 

1.00000 0.000.000

0.00

0250 F/A QUALITY INCENTIVE PAYMENT 22,445.460

97,115.720

700-70025  
 

119,561.180

F A 

1.00000 119,561.18119,561.180

97,115.72

0255 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 11990-BID    ESTIMATE RUN 11/14/2001

PROJECT: STA 0362-019                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 4,997,530.10328,850.525,002,046.90CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE NO. F-22-F 

0265 *REMOVAL OF MAT FROM BRIDGE 505.000

0.000

202-00410  
 

505.000

SY  

8.00000 4,040.00505.000

0.00

0270 *REMOVAL OF BRIDGE RAILING 0.000

0.000

202-00425  
 

0.000

LF  

16.00000 0.000.000

0.00

0275 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 
SEE REF. NO. 0065

0.000

0.000

403-33851  
 

0.000

TON 

42.00000 0.000.000

0.00

0280 *WATERPROOFING (MEMBRANE) 240.000

0.000

515-00120  
 

240.000

SY  

9.00000 2,160.00240.000

0.00

0284 REPAIR CURB CMO NO. 2 86.000

0.000

210-00440  
 

86.000

LF  

24.50000 2,107.0086.000

0.00

0285 *BRIDGE RAIL TYPE 10R 0.000

0.000

606-11010  
 

0.000

LF  

80.00000 0.000.000

0.00

0286 BRDG RAIL TY 3R (SPEC) CMO NO. 2 0.000

302.000

606-10360  
 

302.000

LF  

77.00000 23,254.00302.000

23,254.00

CAT 31,561.0023,254.0031,561.00CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE NO. F-22-E 

0290 *REMOVAL OF MAT FROM BRIDGE 522.000

0.000

202-00410  
 

522.000

SY  

8.00000 4,176.00522.000

0.00

0295 *REMOVAL OF BRIDGE RAILING 325.000

0.000

202-00425  
 

325.000

LF  

16.00000 5,200.00325.000

0.00
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PCN: 11990-BID    ESTIMATE RUN 11/14/2001

PROJECT: STA 0362-019                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:35

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE NO. F-22-E 

0300 *RESET TIMBERS 0.500

0.000

210-00420  
 

0.500

L S 

15,000.00000 7,500.000.500

0.00

0305 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 
SEE REF. NO. 0065

0.000

0.000

403-33851  
 

0.000

TON 

42.00000 0.000.000

0.00

0310 *BRIDGE RAIL TYPE 10R 325.000

0.000

606-11010  
 

325.000

LF  

80.00000 26,000.00325.000

0.00

CAT 42,876.000.0042,876.00CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE NO. F-22-V 

0315 *REMOVAL OF MAT FROM BRIDGE 227.000

0.000

202-00410  
 

227.000

SY  

8.00000 1,816.00227.000

0.00

0320 *REMOVAL OF BRIDGE RAILING 141.000

0.000

202-00425  
 

141.000

LF  

16.00000 2,256.00141.000

0.00

0325 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 
SEE REF. NO 0065

0.000

0.000

403-33851  
 

0.000

TON 

42.00000 0.000.000

0.00

0330 *BRIDGE RAIL TYPE 10R 141.000

0.000

606-11010  
 

141.000

LF  

80.00000 11,280.00141.000

0.00

CAT 15,352.000.0015,352.00CURRENT AMT0302 $ $ $

CAT NO0303 STRUCTURE NO. F-23-F 

0335 *REMOVAL OF MAT FROM BRIDGE 301.000

0.000

202-00410  
 

301.000

SY  

8.00000 2,408.00301.000

0.00

0340 *REMOVAL OF BRIDGE RAILING 187.000

0.000

202-00425  
 

187.000

LF  

16.00000 2,992.00187.000

0.00

0345 *RESET TIMBERS 0.000

0.500

210-00420  
 

0.500

L S 

15,000.00000 7,500.000.500

7,500.00
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PCN: 11990-BID    ESTIMATE RUN 11/14/2001

PROJECT: STA 0362-019                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:35

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE NO. F-23-F 

0350 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 
SEE REF. NO. 0065

0.000

0.000

403-33851  
 

0.000

TON 

42.00000 0.000.000

0.00

0355 *BRIDGE RAIL TYPE 10R 187.000

0.000

606-11010  
 

187.000

LF  

80.00000 14,960.00187.000

0.00

CAT 27,860.007,500.0027,860.00CURRENT AMT0303 $ $ $

CAT NO0304 STRUCTURE NO. F-23-D 

0360 *REMOVAL OF MAT FROM BRIDGE 650.000

0.000

202-00410  
 

650.000

SY  

8.00000 5,200.00650.000

0.00

0365 *REMOVAL OF BRIDGE RAILING 0.000

390.000

202-00425  
 

390.000

LF  

16.00000 6,240.00390.000

6,240.00

0370 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000

0.000

202-00495  
 

1.000

L S 

5,000.00000 5,000.001.000

0.00

0375 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) SEE REF. 
NO. 0055

0.000

0.000

403-00720  
 

0.000

TON 

100.00000 0.000.000

0.00

0380 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 
SEE REF. NO. 0065

0.000

0.000

403-33851  
 

0.000

TON 

42.00000 0.000.000

0.00

0385 *WATERPROOFING (MEMBRANE) 260.000

0.000

515-00120  
 

260.000

SY  

9.00000 2,340.00260.000

0.00

0390 *SAWING AND SEALING BRIDGE JOINT 180.000

0.000

518-03000  
 

180.000

LF  

6.00000 1,080.00180.000

0.00

0395 *BRIDGE RAIL TYPE 10R 0.000

390.000

606-11010  
 

390.000

LF  

80.00000 31,200.00390.000

31,200.00

CAT 51,060.0037,440.0051,060.00CURRENT AMT0304 $ $ $
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PCN: 11990-BID    ESTIMATE RUN 11/14/2001

PROJECT: STA 0362-019                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:35

CUMULATIVE
AMOUNT

CAT NO0305 STRUCTURE NO. F-23-G 

0400 *REMOVAL OF HEADWALL 1.600

0.000

202-00015  
 

0.000

EACH

4,000.00000 6,400.001.600

0.00

0401 REM HEADWALL 0.000

0.000

202-00015  
 

2.000

EACH

3,200.00000 0.000.000

0.00

0405 *CONCRETE CLASS D (BOX CULVERT) 218.000

0.000

601-03030  
 

218.000

CY  

350.00000 76,300.00218.000

0.00

0410 *REINFORCING STEEL 35,774.000

0.000

602-00000  
 

35,774.000

LB  

0.60000 21,464.4035,774.000

0.00

CAT 104,164.400.00104,164.40CURRENT AMT0305 $ $ $

CAT NO0306 STRUCTURE NO. F-23-H 

0415 *REMOVAL OF HEADWALL 1.600

0.000

202-00015  
 

0.000

EACH

4,000.00000 6,400.001.600

0.00

0416 REM HEADWALL 0.000

0.000

202-00015  
 

2.000

EACH

3,200.00000 0.000.000

0.00

0420 *CONCRETE CLASS D (BOX CULVERT) 185.000

0.000

601-03030  
 

185.000

CY  

350.00000 64,750.00185.000

0.00

0425 *REINFORCING STEEL 32,033.000

0.000

602-00000  
 

32,033.000

LB  

0.60000 19,219.8032,033.000

0.00

CAT 90,369.800.0090,369.80CURRENT AMT0306 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING ITEMS 

0430 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

10,000.00000 10,000.001.000

0.00

0435 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

10,000.00000 10,000.001.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:35

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING ITEMS 

0440 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

3,000.00000 3,000.001.000

0.00

0445 F/A PHONE SERVICE LONG DISTANCE 0.000

632.110

700-70220  
 

779.390

F A 

1.00000 632.11632.110

632.11

0450 F/A CELLULAR PHONE SERVICE 0.000

1,427.630

700-70222  
 

1,627.480

F A 

1.00000 1,427.631,427.630

1,427.63

CAT 25,059.742,059.7425,406.87CURRENT AMT0400 $ $ $

$ 5,385,833.04399,104.26$5,390,696.97$CURRENT AMTPROJECT TOTAL


